

**UNIVERSITY SPACE COMMITTEE**  
**Minutes**  
**March 31, 2009**

Present: J. Blake, C. Cochenet, J. Dolan, R. Drobish, R. Herron, P. Loescher, R. Sheeley and J. Sizensky-Searles

Absent: M. Diamantis, E. Harris, R. Jirsa, S. Joyner, T. Lenda, M. Rock and J. Young

**1. Call to Order**

The meeting was called to order at 3:00 PM.

**2. Review/Updates of 2006 Projects**

- Moore Field House – Entrance/Lobby—Completed.
- Moore Field House – Locker Rooms—Awaiting funding for Phase II.

**3. Review/Updates of 2007/08 Projects**

- Wintergreen Space Study – Alternatives are being developed.
- Parking Update – Lot 7 –
- Data Center Upgrade – Completed.
- University Police – Dispatch Area – J. Blake will schedule a meeting with Facilities Operations, Information Technology and Campus Police to review project proposal.
- Communication Department – Earl Hall – Awaiting funding.
- New Office Building 2—On schedule.
- Business School—Contract signed and approved.

**4. New Projects**

- Jennings Biology Department – Convert Jennings 244 to classroom.
- Earl Hall Entrance—Design started.
- Pelz – Athletics Office—Completed.
- Administration Area Locks – R. Sheeley will get cost estimates.
- Registrar’s Office/Card Office Space Exchange – Confirm cost estimates.

**5. Other**

- Classroom Inventory

**6. Adjournments**

The meeting adjourned at 4:00 PM

Respectfully Submitted

James E. Blake

Executive Vice President