

SPACE COMMITTEE

Minutes of Meeting

October 26, 2004

Present: J. Blake, A. Chai, J. Dolan, R. Drobish, E. Harris, R. Jirsa, P. Loescher,
R. Sheeley and S. Tucker

Absent: R. Farricielli, T. Lenda and S. Murray

1. **Call to Order**

The meeting was called to order at 3:00 PM.

2. **2004 Project Updates**

- Morrill Hall lecture rooms – completed
- Art History – completed
- Communication Lab – equipment needs to be installed.
- Nursing building – project is being re-bid.

3. **School of Business relocation**

J. Blake and R. Sheeley updated the committee on their meeting with the Dean, faculty, and staff of the School of Business. The relocation plans calls for the school to move from Seabury Hall to the soon to be vacated student center. The renovation of the student center space would take place over the summer 2005 with the school relocated in time for the fall 2005 semester.

4. **Recap of campus tour and next steps**

Currently P. Loescher was developing costs for proposed projects and would report back at next meeting.

5. **Adjournments**

The meeting adjourned at 4:00 PM

Respectfully Submitted
James E. Blake