

UNIVERSITY SPACE COMMITTEE

Minutes

March 28, 2006

Present: J. Blake, J. Dolan, R. Drobish, R. Herron, P. Loescher, R. Sheeley, S. Tucker and E. Beatty for S. Williams

Absent: A. Chai, M. Diamantis, E. Harris, R. Jirsa, T. Lenda, K. Ritter, M. Rock

1. Call to Order

The meeting was called to order at 3:00 PM.

2. Review/Updates of 2006 Projects

- “Old” Student Center

The building is used for two purposes:

1. Storage for the Buley library construction project.
2. Office & classroom space for the School of Business.

We have funds for the Buley library section but funds have not been allocated for the School of Business.

- “Old” Bookstore

R. Sheeley will continue to pursue with state building inspector to determine allowable use for this building.

- Moore Field House – Entrance/Lobby

Project on schedule – should take 5 months to complete.

- Moore Field House – Locker Rooms

Awaiting task letter from DPW.

- Earl Hall – Band Rooms/Bathrooms/Graphic Labs

On schedule out to bid for summer construction. Awaiting task letter from DPW for electrical work.

- Earl Hall – Entrance

A request for design services has been submitted.

- Engleman Hall - Rotunda Patio

Design has been completed and is ready to go out to bid.

- Physics Department Space Assessment

Room 138 Jennings will be available as a general purpose classroom for Fall 2006 classes. K. Arborio will meet with J. Dolan to discuss the room’s program – design new use in Fall 2006 – construction starting in winter session.

J. Dolan commended K. Arborio for installing new lab benches in the Physics lab. The selection was perfect to meet the needs of faculty and students using the room.

- Replace of TE 4, 5 and 7

Completing schematics – start design this summer and issue RFP for a design/build.

- JE306 Renovations

Project will be initiated Summer 2007.

3. Adjournments

The meeting adjourned at 4:00 PM

Respectfully Submitted

James E. Blake